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Actions Completed During the Reporting Period (May 2013)
The Isosceles Group on behalf of Apogent submitted a letter dated May 10, 2013 to
the United States Environmental Protection Agency (EPA) with written comments
and proposed modifications to the Draft Remedial Investigation/Focused Feasibility
Study (RI/FFS) Work Plan

A summary of operations and maintenance activities for the first quarter of 2013 was
submitted to the EPA as Appendix A to the April 2013 monthly progress report.

Results of Sampling and Tests and Data Received by Respondents
None for this Reporting Period.
Work Planned for the Next Two Months (June and July 2013)

The RIFFS Work Plan will be revised as necessary to address any comments
received from the EPA and resubmitted to the agencies for review and approval.

A meeting at the Site among the Group, EPA and NJDEP will be held on June 13,
2013.

Preparation and submittal of the appendices to the RI/FFS Work Plan subsequent to
the EPA review/comments on the Draft RI/FFS Work Plan.

The Group notified EPA of its selection of a proposed contractor on June 3, 2013 and
laboratory subcontractor on June 3, 2013. The proposed contractor’s Quality
Management Plan was submitted along with the notification to EPA.

Submission of the Financial Assurance Trust.

The Group will notify the EPA of its selection of a proposed Project Coordinator.
Preparation and submittal of monthly progress reports to EPA.

Problems Encountered/Anticipated Delays

None for this Reporting Period.
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V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of
operations and maintenance activities will be provided on a quarterly frequency. The
next quarterly summary will be appended to the July 2013 progress report.






